Nebraska Department of Roads

Date: 05.25.2016

Nebraska Department of Roads

Date: 05.25.2016

Estimate Summary to Contractor Page: lof4 Estimate Summary to Contractor Page: 1lof4
Contract ID:  7197X Vendor ID: 3885 VONTZ PAVING, INC. Contract ID:  7197X Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0001 Pay Period End Date: 05.18.2016 Est Number: 0001 Pay Period End Date:  05.18.2016
Contract Location: Total to Date  Prev to Date This Estimate
FORT KEARNEY LINK Estimate Type: PROG Current Contract Amt Total Earnings $430,899.05 $.00 $430,899.05
$525,145.50 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $430,899.05 $.00 $430,899.05
ontractor: Date Lot 02.04.2016 $525.145.50 Retainage $.00 $.00 $.00
VONTZ PAVING, INC. a ed ed- e Escrow Amount $.00 $.00 $.00
2355 W HWY 6 . Date ;W"’“ ed- gz';i'zgig % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .04. .
Date Notice for Work 82% Net Earnings $430,899.05 $.00 $430,899.05
ate Notice for Boer itnq % Time Comp
HASTINGS NE 68901-7711 ain: 509  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 05.11.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 05.18.2016 Disincentives $.00 $.00 $.00
(402)462-5341 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
NORTH AMERICAN SPECIALTY INSURANCE COM p y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
KEARNEY ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
71197 000 M-L50A(1002) L50A 0.00 7.00 BITUMINOUS Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment $430,899.05 $.00 $430,899.05
Project Manager District Engineer
Kuhn, Kenton 05.18.2016 Wilson, Drew 05.23.2016
Construction Engineer Controller
Halstead, Kerri 05.23.2016 Burling, Laurie 05.24.2016
Controller
Burling, Laurie 05.24.2016



Nebraska Department of Roads Date: 05.25.2016 Nebraska Department of Roads Date: 05.25.2016

Estimate Summary to Contractor Page: 2o0f4 Estimate Summary to Contractor Page: 2o0f4
Contract ID:  7197X Vendor ID: 3885 VONTZ PAVING, INC. Contract ID:  7197X Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0001 Pay Period End Date: 05.18.2016 Est Number: 0001 Pay Period End Date:  05.18.2016
Prpsi Proj 1. Contracted 2. Cu.rrent Prps| Proj 1. Contracted 2. Cu.rrent
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9 BITUMINOUS 0009 0009 0003.20 450.00 10.000 4,500.00
0001 0001 0001.08 0.50 1,550.000 775.00 FURNISHING AND OPERATING PILOT VEHICLE DAY 10.000 4,500.00
BARRICADE, TYPE || BDAY 1,550.000 775.00 4.000 1,800.00
112.000 56.00 4.000 1,800.00
112.000 56.00 0010 0010 0030.90 31,500.00 1.000 31,500.00
0002 0002 0001.10 2.00 52.000 104.00 MOBILIZATION LS 1.000 31,500.00
BARRICADE, TYPE lII BDAY 52.000 104.00 1.000 31,500.00
32.000 64.00 1.000 31,500.00
32.000 64.00 0011 0011 8022.20 1.35 6,710.000 9,058.50
0003 0003 0001.75 5.00 240.000 1,200.00 HYDRATED LIME/WARM MIX ASPHALT EACH 6,710.000 9,058.50
TEMPORARY SIGN DAY EACH 240.000 1,200.00 6,210.130 8,383.68
72.000 360.00 6,210.130 8,383.68
72.000 360.00 0012 0012 9005.71 34.65 6,210.000 215,176.50
0004 0004 0001.90 0.50 702.000 351.00 ASPHALTIC CONCRETE, TYPE SLX TON 6,210.000 215,176.50
SIGN DAY EACH 702.000 351.00 6,210.130 215,181.00
288.000 144.00 6,210.130 215,181.00
288.000 144.00 0013 0013 9010.49 45.00 500.000 22,500.00
0005 0005 0002.55 8.00 729.000 5,832.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 500.000 22,500.00
OVERLAY BROKEN LINES STA 729.000 583200 SLX 4.500 202.50
433.300 3,466.40 4.500 202.50
433.300 346640  0p14 0014 9021.13 450.00 281.820 126,819.00
0006 0006 0002.60 8.00 1,458.000 11,664.00 PERFORMANCE GRADED BINDER (64-34) TON 281.820 126,819.00
OVERLAY SOLID LINES STA 1,458.000 11,664.00 215.052 96,773.40
693.110 5,544.88 215.052 96,773.40
693.110 5,544.88 0015 0015 9053.00 2.05  14,780.000 30,299.00
0007 0007 0002.76 0.09 92,400.000 8,316.00 TACK COAT GAL 14,780.000 30,299.00
PERMANENT PAVEMENT MARKING, PAINT LF 92,400.000 8,316.00 13,500.000 27,675.00
0.000 0.00 13,500.000 27,675.00
0.000 000 0016 0016 9053.20 2.05 790.000 1,619.50
0008 0008 0003.10 350.00 20.000 7,000.00 FOG SEAL GAL 790.000 1,619.50
FLAGGING DAY 20.000 7,000.00 0.000 0.00
12.000 4,200.00 0.000 0.00
12.000 4.200.00 017 0017 9110.01 50.00 50.000 2,500.00
RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 2,500.00
0.000 0.00

0.000 0.00




Nebraska Department of Roads Date: 05.25.2016 Nebraska Department of Roads Date: 05.25.2016

Estimate Summary to Contractor Page: 3o0f4 Estimate Summary to Contractor Page: 3o0f4
Contract ID:  7197X Vendor ID: 3885 VONTZ PAVING, INC. Contract ID:  7197X Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0001 Pay Period End Date: 05.18.2016 Est Number: 0001 Pay Period End Date:  05.18.2016
. 1. Contracted 2. Current
Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0018 0018 9110.02 50.00 50.000 2,500.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,500.00
OPERATED 0.000 0.00
0.000 0.00
0019 0019 9110.03 50.00 50.000 2,500.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 2,500.00
0.000 0.00
0.000 0.00
0020 0020 9110.07 50.00 50.000 2,500.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 2,500.00
0.000 0.00
0.000 0.00
0021 0021 9179.23 65.00 369.600 24,024.00
COLD MILLING, CLASS 3 STA 369.600 24,024.00
368.800 23,972.00
368.800 23,972.00
0022 0022 9300.38 1.00 11,407.000 11,407.00
RAP INCENTIVE PAYMENT EACH 11,407.000 11,407.00
8,576.190 8,5676.19
8,576.190 8,5676.19
0023 0023 9300.52 2,000.00 1.000 2,000.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 2,000.00
/D 1.000 2,000.00
1.000 2,000.00
0024 0024 L860.50 1,000.00 1.000 1,000.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 1,000.00
CONTRACTOR COMPLIANCE 1.000 1.000.00
1.000 1,000.00
GROUP 9 BITUMINOUS Contracted 525,145.50
Current 525,145.50
In place 430,899.05
This Estimate 430,899.05
Totals for contract Contracted 525,145.50
Current 525,145.50
In place 430,899.05

This Estimate 430,899.05






